Project Name: IS-DCS GL-ITC - Phase 3

Project Manager: David Bates

Project Status: Activity Status

The RFP was issued 1/18/13. A pre-bid conference was completed on 2/1/13. The
general terms and conditions, as well as the bidder Q&A addendums are posted

Key Milestone Baseline Revised Actual Status on the Bid4Michigan website. Intentions to bid were received 3/1/13. The
Initiation Phase 1/11/2013 1/11/2013 1/11/2013 GREEN proposal due date has been extended to 5/17/13 at bidders' request. 7 bids were
Planning Phase 1/11/2013 1/11/2013 1/11/2013 GREEN received on 5/17/13. The Joint Evaluation Committee (JEC) is in the process of
RFP Released 1/18/2013 1/18/2013 1/18/2013 GREEN evaluating proposals.
Pre-Bid Conference Complete 2/1/2013  2/1/2013  2/1/2013 GREEN
(Set 1) Bidder Questions Due 2/8/2013  2/8/2013 2/13/2013 GREEN
Intention to Bid Received 3/1/2013  3/1/2013  3/1/2013 GREEN
(Set 2) Bidder Questions Due 3/22/2013 3/22/2013 3/22/2013 GREEN
Proposals Due 4/26/2013 5/17/2013 5/17/2013 GREEN
Oral Presentations Complete 6/21/2013 7/12/2013 GREEN
Intent to Award Posted 8/2/2013  8/20/2013 GREEN
Execution Phase 8/27/2013 9/24/2013 GREEN
Closeout Phase 9/6/2013  10/4/2013 GREEN
Control Phase 9/6/2013  10/4/2013 GREEN

. Major Project Accomplishments:
Budget Pending * Intentions to bid received 3/1/13

« General terms and conditions posted 3/28313
* RFP issued 1/18/13

* Pre-bid conference completed 2/1/13

Bidder Q&Q Addendum 7 posted 4/5/13
Bidder Q&A Addendum 3 posted 2/13/13

Bidder Q&A Addendum 4 posted 2/26/13

Next Steps:

« Oral presentations complete 7/12/13

* Intent to award announcement 8/20/13
« Proposals due 5/17/13
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